

TJNAF Transition Team



JSA
C. Leemann*

Transition Project Executive
M. Dallas*

Transition Manager
M. Hogue

- Milestones:
- PM7
 - PM8
 - PM14

User Community

TJNAF Employees

SURA Corporate

CSC Corporate

Science Team
D. Skopik

Human Resources Team
J. Chancellor

Logistics Team
R. Sprouse*

Finance/Contracts/Procurement Team
K. Diekemper

ESH&Q Team
C. Ferguson*

IT Team
R. Whitney*

- Activities:
- Scientific Readiness
 - User Community Interface
 - Organizational Readiness
- Members:
- J. May, DOE
 - **T. Thomas, JLAB***
 - **L. Cardman, JLAB***
 - **S. Chattopadhyay, JLAB***
 - **F. Dylla, JLAB***
 - G. Cates, User
- Milestones:
- PM1: IM1-B/IM1-C

- Activities:
- Employee & External Communications
 - Employee Hiring
 - Drug Testing
 - Benefits Enrollment
 - Security Badges/Access
- Members:
- D. Brittin, DOE
 - L. Ware, JLAB
 - J. Stroud, JLAB
 - S. Fisk, JLAB
 - **R. Sprouse, JLAB***
 - E. Lawson, SURA
- Milestones:
- PM1: IM1-A
 - PM2: IM2-I/IM2-J/IM2-K/IM2-L/IM2-M/IM2-N/IM2-O
 - PM6: IM6-A/IM6-B/IM6-C/IM6-D/IM6-E
 - PM9/10/11/12

- Activities:
- Physical Inventory
 - GSA Transfer
- Members:
- J. Hudgens, DOE
 - **W. Oren, JLAB***
- Milestones:
- PM2: IM2-P/IM2-Q/IM2-R
 - PM4: IM4-A/IM4-B/IM4-C

- Activities:
- Financial Mgt System Readiness
 - Subcontract Awards
 - Negotiate Prime Contract
- Members:
- W. Skinner, DOE
 - M. Waite, JLAB
 - D. Lloyd, JLAB
 - **M. Erwin, JLAB***
 - P. Bjonerud, SURA
 - K. Long, CSC
 - R. Scales, JLAB
 - D. Lusk, JLAB
- Milestones:
- PM2: IM2-A/IM2-B/IM2-C/IM2-D/IM2-E/IM2-F/IM2-G/IM2-H
 - PM3: IM3-A
 - PM5: IM5-A
 - PM11

- Activities:
- Environmental Readiness
 - ESH&Q Policy/Procedure Review
 - RPP
 - Permit Transition
 - Emergency Management MOUs
 - Review DOE Commitments
- Members:
- T. Sumner, DOE
 - P. Hunt, JLAB
 - G. Plummer, SURA
- Milestones:
- PM13

- Activities:
- Management Systems Readiness
 - Initiate AppliedInsight Implementation
- Members:
- A. Bethea, DOE
 - G. Cortez, CSC
 - K. Heffner, JLAB
- Milestones:
- PM2: IM2-G/IM2-H