
APRIL 2006
Sunday Monday Tuesday Wednesday Thursday Friday Saturday

9 10 11 12
ANNOUNCEMENT OF 
CONTRACT AWARD

13 14 15

16 17  
TRANSITION START

3-4pm Meet with CO to 
Review Transition Plan   
(PM-8) (CC B207)

Milestones Due:  IM2-D,  
IM2-P

18
4-5pm Open TOC and 
Conduct Transition Team 
Kick-Off Meeting (PM-7) 
(ARC 351)
5pm Stand Up Meeting 
(ARC 351)
Milestones Due:  IM1-A, 
IM2-L

19
1-2pm Meet with CO to 
Review Physical 
Inventory Plan (IM4-A)

5pm Stand Up Meeting 
(ARC 351)
Milestones Due:  PM-9, 
PM-10

20

5pm Stand Up Meeting 
(ARC 351)

21

5pm Stand Up Meeting 
(ARC 351)

22

23 24
TBD Town-Hall 
Meeting with Users 
(IM1-B)

5pm Stand Up Meeting 
(ARC 351)
Milestones Due:  IM2-C

25

5pm Stand Up Meeting 
(ARC 351)
Milestones Due:  PM-11

26

5pm Stand Up Meeting 
(ARC 351)

27

5pm Stand Up Meeting 
(ARC 351)

28

5pm Stand Up Meeting 
(ARC 351)

29

JSA Transition Schedule

Note:  Any milestones that fall due on Saturday have been moved to the preceding work day and any milestones that fall due on Sunday have been moved to the following work day.



MAY 2006
Sunday Monday Tuesday Wednesday Thursday Friday Saturday

April 30 1

5pm Stand Up Meeting 
(ARC 351)
Milestones Due:  IM2-I, 
IM2-K

2

5pm Stand Up Meeting 
(ARC 351)

3

5pm Stand Up Meeting 
(ARC 351)

4

5pm Stand Up Meeting 
(ARC 351)

5

5pm Stand Up Meeting 
(ARC 351)

6

7 8

5pm Stand Up Meeting 
(ARC 351)

9

5pm Stand Up Meeting 
(ARC 351)

10

5pm Stand Up Meeting 
(ARC 351)

11

5pm Stand Up Meeting 
(ARC 351)

12

5pm Stand Up Meeting 
(ARC 351)

13

14 15

5pm Stand Up Meeting 
(ARC 351)
Milestones Due:  IM2-A, 
IM2-J, IM2-M, IM2-N

16

5pm Stand Up Meeting 
(ARC 351)

17

5pm Stand Up Meeting 
(ARC 351)

18

5pm Stand Up Meeting 
(ARC 351)

19

5pm Stand Up Meeting 
(ARC 351)

20

21 22

5pm Stand Up Meeting 
(ARC 351)
Milestones Due: PM6,     
IM6-A, IM6-B, IM6-D, 
IM6-E, PM-12

23

5pm Stand Up Meeting 
(ARC 351)

24

5pm Stand Up Meeting 
(ARC 351)

25

5pm Stand Up Meeting 
(ARC 351)

26

5pm Stand Up Meeting 
(ARC 351)

27

28 29  
MEMORIAL DAY 
HOLIDAY

30

5pm Stand Up Meeting 
(ARC 351)
Milestones Due:  IM2-O, 
IM4-B

31
Submit Letter of Readiness 
to DOE  (PM-14)
5pm Stand Up Meeting 
(ARC 351)
Milestones Due: PM-1, 
IM1-C, PM-2, IM2-B,      
IM2-E, IM2-F, IM2-G,     
IM2-H, IM2-Q, IM2-R,          
PM-3, IM3-A, PM-4, IM4-C, 
PM-5, IM5-A, PM-13

June 1
JSA CONTRACT 

STARTS

JSA Transition Schedule

Note:  Any milestones that fall due on Saturday have been moved to the preceding work day and any milestones that fall due on Sunday have been moved to the following work day.


